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Fort Worth  (ZFW) 06/02/00 04/10/00 04/14/00 07/21/00 05/01/00 05/05/00 05/05/00 07/30/01 12/10/02 12/14/02 04/08/02 04/12/02 05/20/02 05/20/02 07/09/02 07/09/02 07/09/02

Kansas City  (ZKC) 06/16/00 09/11/00 09/15/00 08/04/00 10/23/00 10/27/00 10/27/00 03/02/01 03/26/01 08/03/01 06/04/02 07/02/02 07/06/02 08/05/02 08/25/02 08/25/02 09/05/02 10/20/02 10/20/02

Memphis (ZME) 06/23/00 09/18/00 09/22/00 08/11/00 10/30/00 11/03/00 11/03/00 03/02/01 04/30/01 05/04/01 06/25/02 07/23/02 07/27/02 08/26/02 11/17/02 11/17/02 09/25/02 12/15/02 12/15/02

Indianapolis  (ZID) 07/21/00 09/25/00 09/29/00 09/01/00 11/06/00 11/10/00 11/10/00 03/02/01 05/07/01 05/11/01 06/10/02 07/08/02 07/12/02 08/11/02 11/01/02 11/01/02 09/10/02 12/01/02 12/02/02

Cleveland  (ZOB) 07/28/00 10/02/00 10/06/00 09/01/00 11/13/00 11/17/00 11/17/00 03/02/01 05/14/01 05/18/01 06/03/02 07/01/02 07/05/02 08/04/02 12/01/02 11/01/02 09/04/02 12/31/02 11/26/02

Washington  (ZDC) 08/18/00 10/10/00 10/14/00 09/29/00 11/27/00 12/01/00 12/01/00 03/02/01 05/21/01 05/25/01 06/17/02 07/15/02 07/19/02 08/18/02 11/27/02 11/27/02 09/17/02 11/29/02 11/29/02

Chicago  (ZAU) 07/14/00 10/16/00 10/20/00 08/25/00 12/04/00 12/08/00 12/08/00 03/02/01 05/29/01 10/01/01 06/18/02 07/16/02 07/20/02 08/19/02 12/08/02 12/08/02 09/18/02 12/15/02 12/15/02

Atlanta  (ZTL) 08/25/00 10/23/00 10/27/00 10/06/00 12/11/00 12/15/00 12/15/00 03/02/01 06/04/01 06/08/01 05/27/02 06/24/02 06/28/02 07/28/02 08/01/02 07/25/02 08/27/02 09/01/02 08/28/02

Anchorage  (ZAN) 09/21/00 12/11/00 12/15/00 10/27/00 01/29/01 02/02/01 02/02/01 10/31/01 11/12/01 11/16/01 05/30/02 06/27/02 07/01/02 * *

Oakland  (ZOA) 04/28/00 01/18/01 01/12/01 06/09/00 02/05/01 02/09/01 02/09/01 10/31/01 19/29/01 11/02/01 06/20/02 07/18/02 07/22/02 08/21/02 11/20/02 11/19/02 09/20/02 11/27/02 12/19/02

Los Angeles  (ZLA) 05/05/00 01/16/01 01/19/01 06/16/00 02/12/01 02/16/01 02/16/01 10/31/01 10/22/01 10/26/01 06/24/02 07/22/02 07/26/02 08/25/02 12/02/02 12/02/02 09/24/02 12/31/02 12/16/02

Albuquerque  (ZAB) 05/26/00 01/22/01 01/26/01 07/14/00 02/19/01 02/23/01 02/23/01 10/31/01 02/04/02 02/07/02 06/12/02 07/10/02 07/14/02 08/13/02 07/24/02 07/16/02 09/12/02 08/23/02 08/16/02

Salt Lake City  (ZLC) 05/12/00 01/29/01 02/02/01 06/23/00 02/26/01 03/02/01 03/02/01 10/31/01 03/04/02 03/08/02 06/28/02 07/26/02 07/29/02 08/28/02 12/09/02 12/09/02 09/27/02 12/30/02 12/23/02

Denver  (ZDV) 05/19/00 02/05/01 02/09/01 06/30/00 03/05/01 03/09/01 03/09/01 10/31/01 02/11/02 02/15/02 05/29/02 06/26/02 06/30/02 07/30/02 10/03/02 10/03/02 08/29/02 11/06/02 11/06/02

Minneapolis  (ZMP) 06/30/00 02/20/01 02/23/01 08/18/00 03/12/01 03/23/01 03/23/01 10/31/01 12/17/01 12/21/01 05/30/02 06/27/02 06/29/02 07/29/02 11/11/02 11/11/02 08/28/02 12/11/02 12/10/02

Houston  (ZHU) 06/09/00 02/26/01 03/02/01 07/28/00 03/19/01 03/30/01 03/30/01 10/31/01 12/03/01 12/07/01 06/19/02 07/17/02 07/21/02 08/20/02 10/03/02 10/03/02 09/19/02 11/06/02 11/06/02

Miami  (ZMA) 09/09/00 03/05/01 03/09/01 10/20/00 03/26/01 04/06/01 04/06/01 10/31/01 01/21/02 01/25/02 06/05/02 07/03/02 07/07/02 08/06/02 10/07/02 11/07/02 09/06/02 11/06/02 12/07/02

Jacksonville  (ZJX) 09/01/00 03/12/01 03/16/01 10/13/00 04/02/01 04/13/01 04/13/01 10/31/01 11/26/01 11/30/01 06/11/02 07/09/02 07/13/02 08/12/02 09/04/02 09/05/02 09/11/02 10/05/02 10/05/02

New York  (ZNY) 08/11/00 03/19/01 03/23/01 09/22/00 04/09/01 04/20/01 04/20/01 10/31/01 01/07/02 01/11/02 06/26/02 07/24/02 07/28/02 08/27/02 12/07/02 12/07/02 09/26/02 12/31/02 12/31/02

Boston  (ZBW) 08/04/00 03/26/01 03/30/01 09/15/00 04/16/01 04/27/01 04/27/01 10/31/01 01/14/02 01/18/02 07/01/02 07/29/02 08/02/02 08/31/02 11/12/02 11/12/02 09/30/02 12/12/02 12/12/02

Seattle  (ZSE) 03/26/99 05/11/99 05/11/99 10/31/01 11/05/01 11/09/01 10/01/01 07/11/02 07/15/02 08/31/02 09/30/02 09/29/02 09/30/02 10/29/02 10/29/02

ATCSCC 03/03/00 04/02/01 04/06/01 04/14/00 11/13/01 11/17/01 11/17/01 10/31/01 01/28/02 02/01/02 06/04/02 06/08/02 ** **

  *  Anchorage is using MEARTS, estimated IOC/ORD is April 2003
 **ATCSCC has no DSR, therefore there is no IOC/ORD.

WARP Site Installs & 
Acceptance 

WINS Site Installs & 
Acceptance

Initial Operating Capability 
(IOC)

Operational Readiness 
Demonstration (ORD)

WARP Install Team Home  04/30/01 - 05/04/01

WARP Install Team Home 5 Days  03/12/01 - 03/16/01

Field Remaining 12 WARP Sites After ISD 08/00

7 Sites for URET / CCLD Fielding Support
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